40 Ames Avenue Merngcen CT 06450-% | (203) 235-4547

‘Fred C.Hart Associates,Inc.

26349

October 15, 1986

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency
26 Federal Plaza

New York, NY 10278

Attn: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinison:

Enclosed please find two copies of the Monthly Periodic Progress report
for the period September 1, 1986 through September 30, 1986,

Sincerely,
FRED C. HART ASSOCIATES, INC.
"%/'La'm oo B /’3:&\/’;:_,\_

Frances B. Barker
Project Manager
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Enclosure

cc: William Sawyer
Larry Worden
Jim Moorman
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY -

MONTHLY PERIODIC PROGRESS REPORT

Sept. 1, 1986 - Sept. 30, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-
50103 issued to National Gypsum Company, the following activites were
conducted during the month of September 1986 on behalf of National Gypsum
by Fred C. Hart Associates, Inc.

Section [-C

As per the Site Operations Plan, 10 monitoring wells and 5 borings were
installed at the Great Swamp site. Well installation at the Great Swamp
site was completed on September 12, 1986. The Property Access Agreement
for the 257 New Vernon Road site was signed by the property owners on
September 15, and HART personnel commenced work at the site the same
day. Well installation activities were completed on September 19.

The Property Access Agreement for the 651 White Bridge Road site was
signed by the property owner on September 22, and HART personnel commenced
work at the site the same day. MWell installation activities were
completed on September 26.

HART personnel conducted surface water and sediment sampling in the
vicinity of the four asbestos disposal sites September 10 - 18, 1986.
Biota sampling was conducted from September 23 - September 30.

Potable well sampling on New Vernon Road and White Bridge Road is antici-
pated to occur in the month of October as well as groundwater sampling
at all four sites.
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